

Dissemination plan of satellite imagery through July 2005

	May 2005	June 2005	July 2005
<i>Observation</i>			
	31 May	TBD	
MTSAT-1R	System checkout	Test observation	Operational observation
GOES-9	Operational observation		
<i>Dissemination</i>			
from MTSAT-1R			
	31 May	TBD	
HRIT	System checkout	Test dissemination	Operational dissemination
HiRID	System checkout	Test dissemination	Operational dissemination
LRIT	System checkout	Test dissemination	Operational dissemination
WEFAX	Operational dissemination (imagery obtained with GOES-9)		Operational dissemination
via landline			
HRIT	System checkout	Test dissemination	Operational dissemination
S-VISSR	Operational dissemination (imagery obtained with GOES-9)		

Operational dissemination

Operational dissemination of imagery obtained with MTSAT-1R

Test dissemination

Test dissemination of imagery obtained with MTSAT-1R with possible interruption and schedule change

System checkout

System checkout of MTSAT-1R and relevant ground equipments

Operational dissemination

Operational dissemination of imagery obtained with GOES-9